
Attachment A6
Project Schedule for

Selenium Bioaccumulation and Ecological Risk Assessment at Four Wetlands Near the Salton Sea

Year 1 Year 2 Year 3
Task 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12

Task 1: Initial Data Review

Task 2A: Field Sampling1

Task 2B: Laboratory Analysis1

Task 3: Selenium Results & Mass Balance
Task 4: Bioaccumulation Modeling
Task 5: Ecological Risk Assessment
Task 5A: Problem Formulation
Task 5B: Exposure Assessment
Task 5C: Effects Assessment
Task 5D: Risk Characterization
Task 6: Report Preparation
Note:
1 Field sampling during spring 2013 is contingent on the notice to proceed occurring by January 1, 2013. Field sampling and laboratory analyses

will be conducted during the first year for the Brawley, Imperial, and Shank Road wetlands, and during the second year for the proposed Hotville wetland.

Months After Notice to Proceed



Alamo River Wetlands at Holtville, CA
Project Schedule

Months After Notice to Proceed
Task 1 2 3 4 5 6 7 8 9 10 11 12

Task 1: Site Visit and Data Collection and Plan Review
Task 2: Site Survey
Task 3: Earth Work and Site

Phase 2: Install Hydraulic Structures

Task 4: Installation of Flow Control Structures

Phase 3: Planting

Task 5: Planting of Emergent Marsh Plant Beds

Task 6: Baseline Data Collection


